
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/01/2004

ESTIMATE SUMMARY 13:52:08

CONTID: C13501 ESTIMATE NO: 0015 PROG 2002

PCN: 13501-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Wolf Cr Tunnel Lining&Roadway PERCENT TIME:

PROJECT NO: NH 1602-083

Wolf Cr Tunnel Lining&Roadway

NAME OF ROAD:

PROJECT COUNTIES: MINERAL

CONTRACTOR:

ASI RCC, INC. PAY PERIOD ENDING 05/28/2004 DATE TIME STARTED 03/04/2003

28221 COUNTY ROAD 319 DATE LET 12/19/2002 DATE WORK BEGAN

DATE AWARDED 01/29/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/04/2003 DATE ACCEPTED

BUENA VISTA CO 81211 719/395-8625 DATE NOTICE TO PROCEED 03/04/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,923,165.76 PARTICIPATING $ $ 542,990.00

AWARD PROJECT AMT: 12,234,814.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-9,145.83

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,055.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

452.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/28/2004 ??:??:??

5/28/2004 ??:??:??

51.48%

6,755,550.13

542,990.00

533,844.17

531,788.39

$

$

$

$

7,167,615.63

0.00

7,167,615.63

9,783.03

7,177,398.66

-24,684.99

0.00

7,152,713.67

0.00

AMOUNT DUE 7,152,713.67 531,788.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 531,788.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13501-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 1602-083 ESTIMATE NO: 0015 13:52:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 357.000 357.000

LF 0.000 0.00

7.00000 357.000 2,499.00

202-00035

0010 REMOVAL OF DELINEATOR 33.000 18.000

EACH 0.000 0.00

10.00000 18.000 180.00

202-00090

0015 *REMOVAL OF WALL 531.000 366.000

LF 0.000 0.00

20.00000 366.000 7,320.00

202-00155

0020 *REMOVAL OF ASPHALT MAT 13,677.000 13,677.000

SY 0.000 0.00

3.00000 13,677.000 41,031.00

202-00220

0025 *REMOVAL OF ASPHALT MAT (PLANING) 2,165.000 1,400.000

SY 0.000 0.00

7.25000 1,400.000 10,150.00

202-00240

0030 REMOVAL OF GROUND SIGN 6.000 6.000

EACH 0.000 0.00

50.00000 6.000 300.00

202-00810

0035 REMOVAL OF SIGN PANEL 2.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

202-00821

0040 REMOVAL OF GUARDRAIL TYPE 3 276.000 276.000

LF 0.000 0.00

3.50000 276.000 966.00

202-01130

0045 REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

160.00000 2.000 320.00

202-01300

0050 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 9,327.000 9,140.000

CY 0.000 0.00

10.50000 9,140.000 95,970.00

203-00010

0055 MUCK EXCAVATION 359.000 359.000

CY 0.000 0.00

7.50000 359.000 2,692.50

203-00100
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PCN: 13501-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 1602-083 ESTIMATE NO: 0015 13:52:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 50.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01100

0065 BLADING 50.000 5.000

HOUR 0.000 0.00

90.00000 5.000 450.00

203-01500

0070 BACKHOE 100.000 18.000

HOUR 0.000 0.00

110.00000 18.000 1,980.00

203-01510

0075 DOZING 50.000 16.500

HOUR 0.000 0.00

100.00000 16.500 1,650.00

203-01550

0080 FRONT END LOADER (RUBBER TIRED) 50.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01590

0085 COMBINATION LOADER 100.000 22.000

HOUR 0.000 0.00

65.00000 22.000 1,430.00

203-01594

0090 *STRUCTURE EXCAVATION 906.000 859.000

CY 0.000 0.00

7.00000 859.000 6,013.00

206-00000

0095 STRUCTURE BACKFILL (FLOW-FILL) 254.000 236.400

CY 7.300 876.00

120.00000 243.700 29,244.00

206-00065

0100 *STRUCTURE BACKFILL (CLASS 1) 24.000 0.000

CY 0.000 0.00

17.00000 0.000 0.00

206-00100

0105 TOPSOIL 69.000 0.000

CY 0.000 0.00

30.00000 0.000 0.00

207-00205

0110 EROSION BALES (WEED FREE) 125.000 82.000

EACH 0.000 0.00

25.00000 82.000 2,050.00

208-00011
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PCN: 13501-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 1602-083 ESTIMATE NO: 0015 13:52:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SILT FENCE 5,040.000 5,040.000

LF 0.000 0.00

2.75000 5,040.000 13,860.00

208-00020

0120 STORM DRAIN INLET PROTECTION 12.000 12.000

EACH 0.000 0.00

125.00000 12.000 1,500.00

208-00050

0125 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.800

L S 0.000 0.00

6,150.00000 0.800 4,920.00

208-00100

0130 EROSION CONTROL SUPERVISOR 1.000 0.560

L S 0.075 375.00

5,000.00000 0.635 3,175.00

208-00200

0135 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 13,600.000 13,600.000

GAL 0.000 0.00

1.00000 13,600.000 13,600.00

209-00600

0140 RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

210-00810

0145 RESET GUARDRAIL TYPE 4 120.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

210-01140

0150 SEEDING (NATIVE) 6.000 0.000

ACRE 0.000 0.00

765.00000 0.000 0.00

212-00006

0155 SOIL PREPARATION (SPECIAL) 6.000 0.000

ACRE 0.000 0.00

1,150.00000 0.000 0.00

212-00047

0160 MULCHING (WEED FREE STRAW) 6.000 0.000

ACRE 0.000 0.00

460.00000 0.000 0.00

213-00004

0165 MULCHING (WOOD CHIP) 111.000 0.000

CF 0.000 0.00

3.50000 0.000 0.00

213-00008
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PCN: 13501-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 1602-083 ESTIMATE NO: 0015 13:52:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 MULCH TACKIFIER 1,200.000 0.000

LB 0.000 0.00

2.30000 0.000 0.00

213-00061

0175 LANDSCAPE BOULDER 37.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

213-00700

0180 LANDSCAPE BOULDER (SPECIAL) 26.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

213-00705

0185 LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

214-00000

0190 DECIDUOUS SHRUB (5 GALLON CONTAINER) 307.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

214-00350

0195 BRUSH LAYER CUTTING 800.000 0.000

EACH 0.000 0.00

4.50000 0.000 0.00

214-01010

0200 AGGREGATE BASE COURSE (CLASS 2) 7,728.670 7,728.670

TON 0.000 0.00

11.75000 7,728.670 90,811.87

304-02000

0205 AGGREGATE BASE COURSE (CLASS 6) 8,159.000 6,958.410

TON 0.000 0.00

12.50000 6,958.410 86,980.13

304-06000

0210 AGGREGATE BASE COURSE (SPECIAL) 2,316.000 0.000

TON 0.000 0.00

15.00000 0.000 0.00

304-09014

0215 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 172.000 65.120

TON 0.000 0.00

172.50000 65.120 11,233.20

403-00720

0220 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 5,100.000 0.000

TON 0.000 0.00

65.00000 0.000 0.00

403-34731
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PCN: 13501-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 1602-083 ESTIMATE NO: 0015 13:52:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 EMULSIFIED ASPHALT (SLOW-SETTING) 972.000 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

411-10255

0230 LIQUID ASPHALTIC MATERIAL (MC-70) 4,291.000 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

411-21020

0235 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 115.000 0.000

TON 0.000 0.00

175.00000 0.000 0.00

507-00400

0240 CONCRETE CLASS B (WALL) 8.000 8.000

CY 0.000 0.00

600.00000 8.000 4,800.00

601-01050

0245 *REINFORCING STEEL 435.000 435.000

LB 0.000 0.00

0.75000 435.000 326.25

602-00000

0250 24 INCH CORRUGATED STEEL PIPE 437.000 437.000

LF 0.000 0.00

75.00000 437.000 32,775.00

603-10240

0255 30 INCH CORRUGATED STEEL PIPE 76.000 76.000

LF 0.000 0.00

80.00000 76.000 6,080.00

603-10300

0260 48 INCH CORRUGATED STEEL PIPE 96.000 96.000

LF 0.000 0.00

165.00000 96.000 15,840.00

603-10480

0260 MATERIAL ALLOWANCE 48 INCH C.S.P. 0.000

LF 0.000 0.00

21.60000 0.000 0.00

0265 24 INCH STEEL END SECTION 6.000 6.000

EACH 0.000 0.00

140.00000 6.000 840.00

603-30024

0270 30 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

265.00000 1.000 265.00

603-30030
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PCN: 13501-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 1602-083 ESTIMATE NO: 0015 13:52:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 48 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

603-30048

0275 MATERIAL ALLOWANCE 48 INCH FLARED END SECTION 0.000

EACH 0.000 0.00

607.50000 0.000 0.00

0280 12 INCH DUCTILE IRON PIPE 1,208.000 0.000

LF 771.000 21,973.50

28.50000 771.000 21,973.50

603-82012

0280 MATERIAL ALLOWANCE 12 INCH DUCTILE IRON PIPE 1,219.999

LF -771.000 -9,145.83

11.86230 448.999 5,326.16

0285 INLET TYPE C (10 FOOT) 7.000 7.000

EACH 0.000 0.00

3,300.00000 7.000 23,100.00

604-00310

0290 INLET TYPE R SPECIAL (5 FOOT) 6.000 0.000

EACH 0.000 0.00

2,450.00000 0.000 0.00

604-19405

0295 INLET TYPE R SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,150.00000 0.000 0.00

604-19410

0300 12 INCH PERFORATED PIPE UNDERDRAIN 1,935.000 1,935.000

LF 0.000 0.00

33.50000 1,935.000 64,822.50

605-00120

0305 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,125.000 0.000

LF 0.000 0.00

17.50000 0.000 0.00

606-00301

0310 *END ANCHORAGE TYPE 3B 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

606-01320

0315 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01370
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PCN: 13501-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 1602-083 ESTIMATE NO: 0015 13:52:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

606-02003

0325 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

606-02005

0330 ROAD CLOSURE GATE 2.000 0.000

EACH 0.000 0.00

2,850.00000 0.000 0.00

607-60620

0335 MEDIAN COVER MATERIAL (STONE) 5.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

610-00050

0340 MEDIAN COVER MATERIAL (STONE) (SPECIAL) 8.000 0.000

TON 0.000 0.00

250.00000 0.000 0.00

610-00051

0345 DELINEATOR (TYPE I) (EXTRA HEIGHT) 49.000 49.000

EACH 0.000 0.00

40.00000 49.000 1,960.00

612-00031

0350 DELINEATOR (TYPE II) (EXTRA HEIGHT) 18.000 10.000

EACH 0.000 0.00

50.00000 10.000 500.00

612-00032

0355 DELINEATOR (TYPE III) (EXTRA HEIGHT) 23.000 21.000

EACH 0.000 0.00

50.00000 21.000 1,050.00

612-00033

0360 4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 4,257.000 4,157.000

LF 100.000 350.00

3.50000 4,257.000 14,899.50

613-00402

0365 6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 8,509.000 8,309.000

LF 200.000 700.00

3.50000 8,509.000 29,781.50

613-00602

0370 PULL BOX (INSTALL ONLY) 3.000 2.000

EACH 1.000 425.00

425.00000 3.000 1,275.00

613-07199
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PCN: 13501-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 1602-083 ESTIMATE NO: 0015 13:52:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 VAULT (INSTALL ONLY) 4.000 4.000

EACH 0.000 0.00

550.00000 4.000 2,200.00

613-08000

0380 SIGN PANEL (CLASS II) 106.000 0.000

SF 0.000 0.00

28.50000 0.000 0.00

614-00012

0385 STEEL SIGN POST (U-2) 11.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

614-00200

0390 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 93.000 0.000

LF 0.000 0.00

35.00000 0.000 0.00

614-01552

0395 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

614-85115

0400 *ANTI-ICING SYSTEM 1.000 0.000

L S 0.020 3,100.00

155,000.00000 0.020 3,100.00

614-86756

0405 CONSTRUCTION SURVEYING 1.000 0.830

L S 0.030 3,000.00

100,000.00000 0.860 86,000.00

625-00000

0410 CONSTRUCTION SURVEYING (HOURLY) 100.000 100.000

HOUR 0.000 0.00

175.00000 100.000 17,500.00

625-00001

0415 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

800,000.00000 1.000 800,000.00

626-00000

0420 PUBLIC INFORMATION SERVICES 1.000 0.825

L S 0.030 705.00

23,500.00000 0.855 20,092.50

626-01000

0425 PAVEMENT MARKING PAINT 76.000 0.000

GAL 0.000 0.00

45.00000 0.000 0.00

627-00001
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PCN: 13501-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 1602-083 ESTIMATE NO: 0015 13:52:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 THERMOPLASTIC PAVEMENT MARKING (INLAID) 1,582.000 0.000

SF 0.000 0.00

16.50000 0.000 0.00

627-00003

0435 EPOXY PAVEMENT MARKING 57.000 0.000

GAL 0.000 0.00

165.00000 0.000 0.00

627-00005

0440 SURVEY MONUMENT (TYPE 2) 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01002

0445 *FLAGGING 12,000.000 4,906.500

HOUR 348.000 7,308.00

21.00000 5,254.500 110,344.50

630-00000

0450 *TRAFFIC CONTROL INSPECTION 155.000 126.000

DAY 4.000 320.00

80.00000 130.000 10,400.00

630-00007

0455 *TRAFFIC CONTROL MANAGEMENT 245.000 160.000

DAY 19.000 7,410.00

390.00000 179.000 69,810.00

630-00012

0460 *FLASHING BEACON (PORTABLE) 4.000 1.000

EACH 0.000 0.00

225.00000 1.000 225.00

630-80001

0465 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 1.500

EACH 0.000 0.00

75.00000 1.500 112.50

630-80335

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 10.000

EACH 0.000 0.00

40.00000 10.000 400.00

630-80341

0475 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 20.000

EACH 0.000 0.00

100.00000 20.000 2,000.00

630-80342

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000

EACH 0.000 0.00

135.00000 2.000 270.00

630-80343
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PCN: 13501-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 1602-083 ESTIMATE NO: 0015 13:52:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 77.000 32.000

SF 0.000 0.00

15.00000 32.000 480.00

630-80344

0490 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 0.000

EACH 0.000 0.00

1,450.00000 0.000 0.00

630-80356

0495 *DRUM CHANNELIZING DEVICE 80.000 40.000

EACH 0.000 0.00

40.00000 40.000 1,600.00

630-80360

0500 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 0.000 0.00

65.00000 5.000 325.00

630-80363

0505 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 70.000 13.000

EACH 0.000 0.00

75.00000 13.000 975.00

630-80364

0510 *PORTABLE TRAFFIC SPEED MONITOR 1.000 0.500

EACH 0.000 0.00

4,950.00000 0.500 2,475.00

630-80367

0515 CONCRETE BARRIER (TEMPORARY) 2,600.000 438.000

LF 0.000 0.00

21.50000 438.000 9,417.00

630-80370

0520 *TRAFFIC CONE 100.000 42.500

EACH 0.000 0.00

8.50000 42.500 361.25

630-80380

0525 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

200.00000 0.000 0.00

630-80510

0530 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

3,250.00000 0.000 0.00

630-80560

0535 F/A MINOR CONTRACT REVISIONS 975,419.380 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 13501-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 1602-083 ESTIMATE NO: 0015 13:52:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 F/A PARTNERING 7,500.000 1,580.500

F A 0.000 0.00

1.00000 1,580.500 1,580.50

700-70011

0545 F/A ASPHALT PAVEMENT INCENTIVE 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0550 F/A CONCRETE INCENTIVE PAYMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

0555 F/A ON-THE-JOB TRAINEE 1,270.800 1,270.800

EACH 0.000 0.00

1.00000 1,270.800 1,270.80

700-70020

0560 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0565 F/A QUALITY INCENTIVE PAYMENT 12,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0570 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0575 F/A ADJUST (ADJUST UTILITIES) 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060

0580 F/A POTHOLE UTILITIES 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70170

0585 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0870 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OUT OF 
SPECIFICATION MATERIALS

-800.000 -950.000

DOL 0.000 0.00

1.00000 -950.000 -950.00

900-00006
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PCN: 13501-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 1602-083 ESTIMATE NO: 0015 13:52:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0880 FURN 4 IN ELEC COND 3,469.000 3,469.000

LF 0.000 0.00

1.61000 3,469.000 5,585.09

613-02400

0920 ADDED ITEM (LUMP SUM)/ MCR LINE 5 - CHANGE 
CONSTRUCTION SIGN MOUNTING SYSTEM

1.000 1.000

L S 0.000 0.00

3,003.64000 1.000 3,003.64

900-00014

0960 ADDED ITEM (DOLLAR)/ MOBILIZATION - AUTO-PAY OVERRIDE 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

1000 ADDED ITEM (DOLLAR)/ MCR LINE 6 - PAYMENT FOR UTILITY 
REPAIR TO UNDERGROUND

5,141.460 5,141.460

DOL 0.000 0.00

1.00000 5,141.460 5,141.46

900-00006

CAT 0200 $37,396.67 1,810,509.35CURRENT AMT 3,912,758.74 $$

CAT NO0300 TUNNEL/PORTAL N-09-F 

0590 ROCK SCALER 10.000 0.000

HOUR 0.000 0.00

450.00000 0.000 0.00

203-02300

0595 ROCK REINFORCEMENT (TEMPORARY A) 200.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

211-01121

0600 ROCK REINFORCEMENT (PERMANENT A) 2,156.000 2,156.000

LF 0.000 0.00

36.50000 2,156.000 78,694.00

211-01123

0605 PRESSURE CELL PAIRS 1.000 0.000

EACH 0.000 0.00

9,300.00000 0.000 0.00

211-01180

0610 MONITORING AND ABANDONMENT OF INSTRUMENTATION 1.000 0.420

L S 0.070 4,305.00

61,500.00000 0.490 30,135.00

211-04000

0615 *CONCRETE PAVEMENT (4 INCH) 178.000 0.000

SY 178.000 10,680.00

60.00000 178.000 10,680.00

412-00400
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

0620 *CONCRETE PAVEMENT (9-1/2 INCH) 4,317.000 0.000

SY 0.000 0.00

72.00000 0.000 0.00

412-00950

0625 CONCRETE SLOPE AND DITCH PAVING 13.000 0.000

CY 0.000 0.00

325.00000 0.000 0.00

507-00000

0630 TUNNEL DRAINAGE MEMBRANE LINING 9,330.000 9,310.000

SY 0.000 0.00

47.50000 9,310.000 442,225.00

515-00251

0630 MATERIAL ALLOWANCE MASTERSEAL 340FA 20.000

CY 0.000 0.00

9.79306 20.000 195.86

0630 MATERIAL ALLOWANCE MASTERSEAL 340FA 0.000

SY 0.000 0.00

6.96794 0.000 0.00

0635 CONCRETE SEALER 1,373.000 0.000

SY 0.000 0.00

7.00000 0.000 0.00

515-00400

0640 CONCRETE CLASS B (MISCELLANEOUS) 6.000 0.000

CY 0.000 0.00

850.00000 0.000 0.00

601-01025

0645 CONCRETE CLASS D (MISCELLANEOUS) 1,126.000 651.100

CY 89.000 35,600.00

400.00000 740.100 296,040.00

601-03020

0650 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 0.000 0.000

SY 0.000 0.00

125.00000 0.000 0.00

601-10075

0655 ADIT FINAL LINING (SHOTCRETE, 3 INCH MIN. THICK, 5000 
PSI 

197.000 0.000

LF 197.000 49,250.00

250.00000 197.000 49,250.00

601-10080

0660 *TUNNEL FINAL LINING (NON-PORTAL AREAS) 798.700 767.000

LF 16.700 27,555.00

1,650.00000 783.700 1,293,105.00

601-10090
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

0665 *REINFORCING STEEL 32,352.000 16,176.000

LB 16,176.000 12,132.00

0.75000 32,352.000 24,264.00

602-00000

0670 *REINFORCING STEEL (EPOXY COATED) 273,524.000 150,438.000

LB 2,000.000 1,600.00

0.80000 152,438.000 121,950.40

602-00020

0675 4 INCH PERFORATED PIPE UNDERDRAIN 253.000 0.000

LF 86.000 645.00

7.50000 86.000 645.00

605-00040

0680 VERTICAL DRAINAGE WICK 16,968.000 16,968.000

LF 0.000 0.00

2.15000 16,968.000 36,481.20

605-17000

0685 *FORMATION DRAIN 3,551.000 3,502.000

LF 49.000 857.50

17.50000 3,551.000 62,142.50

605-20100

0690 WIRE MESH 1,000.000 0.000

SF 0.000 0.00

1.50000 0.000 0.00

607-55100

0695 *CURB, GUTTER AND SIDEWALK SPECIAL 2,080.000 0.000

LF 0.000 0.00

47.50000 0.000 0.00

609-22900

0700 *CONTROL BUILDING 1.000 0.308

L S 0.160 30,400.00

190,000.00000 0.468 88,920.00

622-00900

0705 *MECHANICAL SYSTEMS 0.577 0.010

L S 0.000 0.00

300,000.00000 0.010 3,000.00

650-00000

0705 MATERIAL ALLOWANCE FANS, DOORS, LOUVERS, HEATERS, 
DAMPERS

0.000

L S 0.000 0.00

33,410.00000 0.000 0.00

0705 MATERIAL ALLOWANCE TUNNEL JET FANS 0.000

L S 0.000 0.00

93,500.00000 0.000 0.00
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0300 TUNNEL/PORTAL N-09-F 

0710 *FIRE PROTECTION SYSTEMS 0.651 0.117

L S 0.000 0.00

195,000.00000 0.117 22,815.00

652-00000

0710 MATERIAL ALLOWANCE FIRE PROTECTION SYS. HARDWARE 0.000

L S 0.000 0.00

72,000.00000 0.000 0.00

0715 *SPECIAL SYSTEMS 0.918 0.010

L S 0.000 0.00

1,885,000.00000 0.010 18,850.00

660-00000

0715 MATERIAL ALLOWANCE SIGN SUPPORTS 0.003

L S 0.000 0.00

1,420,333.33300 0.003 4,261.00

0720 *ELECTRICAL SYSTEMS 0.823 0.100

L S 0.040 22,000.00

550,000.00000 0.140 77,000.00

670-00000

0720 MATERIAL ALLOWANCE GENERATOR, CONDIUT AND CONNECTIONS 0.000

L S 0.000 0.00

550,000.00000 0.000 0.00

0725 *LIGHTING SYSTEMS 0.701 0.280

L S 0.050 133,000.00

2,660,000.00000 0.330 877,800.00

680-00000

0725 MATERIAL ALLOWANCE LIGHTING FIXTURES, ADHESIVE AND 
SUPPORT PARTS

0.000

L S 0.000 0.00

2,658,264.92000 0.000 0.00

0865 ADDED ITEM (CUBIC YARD)/ FILL IN CONCRETE - CLASS D 
FOR USE IN TUNNEL 0' TO 3' ABOVE

148.500 148.500

CY 0.000 0.00

300.00000 148.500 44,550.00

900-00004

0885 ADDED ITEM (DOLLAR)/ LIEN FROM SUBCONTRACTOR FOR 
MATERIALS/SERVICES SUPPLIED

0.000 -49,203.640

DOL 0.000 0.00

1.00000 -49,203.640 -49,203.64

900-00006

0890 ADDED ITEM (DOLLAR)/ PRICE REDUCTIONS - OUT OF 
SPECIFICATION CONCRETE AT TUNNEL,

0.000 -3,081.510

DOL 0.000 0.00

1.00000 -3,081.510 -3,081.51

900-00006
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

0895 CONC CL D (MISC) ADDITIONAL CONCRETE IN TUNNEL FINAL 
LINING

620.000 552.000

CY 68.000 7,480.00

110.00000 620.000 68,200.00

601-03020

0900 ADDED ITEM (LUMP SUM)/ CONCRETE PLACEMENT (LABOR) 1.000 0.890

L S 0.110 2,970.00

27,000.00000 1.000 27,000.00

900-00014

0905 ADDED ITEM (HOUR)/ CONCRETE PLACEMENT (EQUIPMENT) 39.000 35.000

HOUR 4.000 440.00

110.00000 39.000 4,290.00

900-00010

0910 ADDED ITEM (DAY)/ CROWN FORM RENTAL 21.000 19.000

DAY 2.000 2,376.00

1,188.00000 21.000 24,948.00

900-00005

0915 ADDED ITEM (DAY)/ ADDITIONAL FIELD OVERHEAD 30.000 28.000

DAY 2.000 5,582.00

2,791.00000 30.000 83,730.00

900-00005

0925 ADDED ITEM (DOLLAR)/ LIEN FROM SUBCONTRACTOR/SUPPLIER 
FOR MATERIALS/SERVICES

0.000 -17,256.940

DOL 0.000 0.00

1.00000 -17,256.940 -17,256.94

900-00006

0930 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - ITEM 
650-00000 MECHANICAL SYSTEMS

126,910.000 126,910.000

DOL 0.000 0.00

1.00000 126,910.000 126,910.00

900-00006

0935 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - ITEM 
652-00000 - FIRE PROTECTION SYST

68,040.000 68,040.000

DOL 0.000 0.00

1.00000 68,040.000 68,040.00

900-00006

0940 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS -  ITEM 
660-00000 - SPECIAL SYSTEMS

535,144.500 307,569.500

DOL 227,575.000 227,575.00

1.00000 535,144.500 535,144.50

900-00006

0945 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - ITEM 
680-0000 - ELECTRICAL SYSTEMS

99,476.290 99,476.290

DOL -8,000.000 -8,000.00

1.00000 91,476.290 91,476.29

900-00006

0950 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - ITEM 
680-00000 - LIGHTING SYSTEMS

795,144.620 782,355.400

DOL -70,000.000 -70,000.00

1.00000 712,355.400 712,355.40

900-00006
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NO.
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CURRENT
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

1005 ADDED ITEM (DOLLAR)/ MCR LINE 7 - LEVELING SLAB FOR 
CONTROL BUILDING

10,879.410 10,879.410

DOL 0.000 0.00

1.00000 10,879.410 10,879.41

900-00006

CAT 0300 $496,447.50 5,266,435.47CURRENT AMT 9,635,116.22 $$

CAT NO0301 WALL-N-09-F 

0730 *STRUCTURE EXCAVATION 1,553.000 1,553.000

CY 0.000 0.00

7.00000 1,553.000 10,871.00

206-00000

0735 *STRUCTURE BACKFILL (CLASS 1) 829.000 829.000

CY 0.000 0.00

17.00000 829.000 14,093.00

206-00100

0740 *MECHANICAL REINFORCEMENT OF SOIL 708.000 708.000

CY 0.000 0.00

21.50000 708.000 15,222.00

206-00360

0745 *BLOCK FACING 0.000 0.000

SF 0.000 0.00

18.50000 0.000 0.00

504-04410

0750 CONCRETE CLASS B (WALL) 0.000 0.000

CY 0.000 0.00

600.00000 0.000 0.00

601-01050

0755 CONCRETE CLASS D (MISCELLANEOUS) 15.200 15.200

CY 0.000 0.00

400.00000 15.200 6,080.00

601-03020

0760 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB 0.000 0.00

0.80000 0.000 0.00

602-00020

0765 BRIDGE RAIL TYPE 10M 0.000 0.000

LF 0.000 0.00

65.00000 0.000 0.00

606-11030

CAT 0301 $0.00 46,266.00CURRENT AMT 46,266.00 $$

CAT NO0302 WALL-N-09-G 

0770 *STRUCTURE EXCAVATION 1,005.000 1,005.000

CY 0.000 0.00

7.00000 1,005.000 7,035.00

206-00000
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AMOUNT
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CAT NO0302 WALL-N-09-G 

0775 *STRUCTURE BACKFILL (CLASS 1) 1,522.000 1,522.000

CY 0.000 0.00

17.00000 1,522.000 25,874.00

206-00100

0780 *MECHANICAL REINFORCEMENT OF SOIL 844.000 844.000

CY 0.000 0.00

21.50000 844.000 18,146.00

206-00360

0785 *BLOCK FACING 2,424.000 2,424.000

SF 0.000 0.00

18.50000 2,424.000 44,844.00

504-04410

0790 CONCRETE CLASS B (WALL) 9.680 9.680

CY 0.000 0.00

600.00000 9.680 5,808.00

601-01050

0795 CONCRETE CLASS D (MISCELLANEOUS) 112.900 112.900

CY 0.000 0.00

400.00000 112.900 45,160.00

601-03020

0800 *REINFORCING STEEL (EPOXY COATED) 14,119.000 14,119.000

LB 0.000 0.00

0.80000 14,119.000 11,295.20

602-00020

0800 MATERIAL ALLOWANCE EPOXY COATED REBAR 0.000

LB 0.000 0.00

0.29189 0.000 0.00

0805 *BRIDGE RAIL TYPE 10M 275.000 0.000

LF 0.000 0.00

65.00000 0.000 0.00

606-11030

CAT 0302 $0.00 158,162.20CURRENT AMT 176,037.20 $$

CAT NO0303 WALL-N-09-I 

0810 *STRUCTURE EXCAVATION 778.000 762.000

CY 0.000 0.00

7.00000 762.000 5,334.00

206-00000

0815 *STRUCTURE BACKFILL (CLASS 1) 1,070.000 1,054.000

CY 0.000 0.00

17.00000 1,054.000 17,918.00

206-00100
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AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0303 WALL-N-09-I 

0820 *MECHANICAL REINFORCEMENT OF SOIL 572.000 556.000

CY 0.000 0.00

21.50000 556.000 11,954.00

206-00360

0825 *BLOCK FACING 1,564.000 1,520.000

SF 0.000 0.00

18.50000 1,520.000 28,120.00

504-04410

0830 CONCRETE CLASS B (WALL) 7.050 7.050

CY 0.000 0.00

600.00000 7.050 4,230.00

601-01050

0835 CONCRETE CLASS D (MISCELLANEOUS) 81.770 81.770

CY 0.000 0.00

400.00000 81.770 32,708.00

601-03020

0840 *REINFORCING STEEL (EPOXY COATED) 10,227.000 10,227.000

LB 0.000 0.00

0.80000 10,227.000 8,181.60

602-00020

0845 *BRIDGE RAIL TYPE 10M 200.000 0.000

LF 0.000 0.00

65.00000 0.000 0.00

606-11030

CAT 0303 $0.00 108,445.60CURRENT AMT 122,987.60 $$

CAT NO0400 CONTRUCTION ENGINEERING 

0850 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00002

0855 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012

0860 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

0955 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000 -92.000

DAY 0.000 0.00

2,635.00000 -92.000 -242,420.00

900-00005

CAT 0400 $0.00 -212,420.00CURRENT AMT 30,000.00 $$

PROJECT TOTAL 533,844.17 $ 7,177,398.62CURRENT AMT 13,923,165.76 $$


